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Communication Upgrades 
Akwalirrumanja (Four Mile) – ID 595 

 

BACKGROUND 
 
Groote Eylandt has nine permanently and seasonally funded Homelands.  As the Homelands Service 
Provider, AHAC’s maintenance team visit all permanently occupied Homelands at least twice a week and 
consult regularly with all residents on repairs and maintenance and future improvements.   
 
Homelands residents, and the wider community, have expressed a strong desire to improve the housing 
standards and supporting infrastructure in the Homelands to allow for future growth.  Families want to 
return to their Homelands, enjoy a closer connection to family and country, and assist with reducing 
overcrowding and anti-social behaviors in larger communities.   
 
With support from the Anindilyakwa Land Council (ALC), AHAC have completed the first survey of all 
funded Homelands as part of our healthy housing program.  The inspections focused on the Nine Healthy 
Living principals and assisted with planning substantial infrastructure upgrades and housing improvement 
projects in each Homeland.  The ongoing Homelands Housing and Infrastructure Program (HHIP) funding 
allows AHAC to deliver these projects in an accelerated timeframe, achieving positive outcomes for the 
Homelands residents, and the wider communities in the Groote Archipelago.   
 
AHAC work closely with Groote Eylandt based ABE contracting companies to deliver all community 
housing repairs and maintenance, housing upgrades and infrastructure projects.   The secure pipeline of 
works encourages the contractors to resource appropriately and provide meaningful training and 
employment opportunities to traditional owners.   

 

DESIRED OUTCOME 
 
To provide a reliable internet service for ongoing remote monitoring of the existing hybrid solar system in 
the Homeland.  Remote monitoring allows technicians to monitor operating systems and detect potential 
issues before the system shuts down.  Early detection allows preventative repairs before residents lose 
power.       

 

PROJECT SCOPE AND INCLUSIONS 
 

- Install NBN and connect to existing hybrid solar infrastructure.  NBN connectivity will improve 
reliability of power supply through regular remote monitoring of the system and allow early 
detection and resolution of potential system issues.   
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BUDGET 
 

- $2,900.00 inc. GST  
- Project was delivered on budget.     

 

ISSUES/CONCERNS DURING THE PROJECT 
 

- Delays due to flight and accommodation availability for technicians to attend site.   

 

WORKS COMPLETED 
 

- 20 February 2024 
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BEFORE AND AFTER PHOTOS 
 
Before / During:           
 

      
 
After:   

 

         


